Nebraska Department of Roads Date: 03.30.2016 Nebraska Department of Roads Date: 03.30.2016
Estimate Summary to Contractor Page: 1of 18 Estimate Summary to Contractor Page: 1of18
Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
Contract Location: Total to Date  Prev to Date This Estimate
FURNAS ST. - SILVER ST., ASHLAND Estimate Type: PROG Current Contract Amt Total Earnings  $2,534,557.42 $2,474,724.17 $59,833.25
$3,956,187.78 Stockpiled Materials $41,443.40 $41,443.40 $.00
Contractor: Original Contract Amt Gross Earnings  $2,576,000.82 $2,516,167.57 $59,833.25
ontractor: Date Lot 02.26.2015 $3.745.658.00 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 26 Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- gz-ijzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: A7. .
PO BOX 80268 : 64% Net Earnings  $2,576,000.82 $2,516,167.57 $59,833.25
Date Notice for Work to )
Begin: 04.20.2015 % Time Comp
LINCOLN NE 68501-0268 gin: g 8oy,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.20.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $-73,950.00 $-73,950.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SAUNDERS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13084 000 STP-66-6(107) 066 96.43 97.13 GRAD MSE CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
WATER SAN ELEC .
Total for Adjustments -$73,950.00 -$73,950.00 $.00
Payment  $2,502,050.82 $2,442,217.57 $59,833.25
Project Manager District Engineer
Sanburn, Bob 03.28.2016 Mueting, Curt 03.28.2016
Construction Engineer Controller
Halstead, Kerri 03.28.2016 Burling, Laurie 03.29.2016
Controller
Burling, Laurie 03.29.2016
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0010 0010 1101.25 4.00 1,000.000 4,000.00
0001 0001 0030.10 25,000.00 1.000 25,000.00 SAWING PAVEMENT LF 1,000.000 4,000.00
MOBILIZATION LS 1.000 25,000.00 631.000 2,524.00
1.000 25,000.00 0.000 0.00
0.000 0.00 0011 0011 1106.00 7.00 842.000 5,894.00
0003 0003 1009.00 7,500.00 1.000 7,500.00 REMOVE DRIVEWAY SY 842.000 5,894.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,500.00 709.000 4,963.00
1.000 7,500.00 0.000 0.00
0.000 0.00 0012 0012 1107.00 5.00 2,308.000 11,540.00
0004 0004 1011.00 30.00 60.000 1,800.00 REMOVE WALK sy 2,308.000 11,540.00
WATER MGAL 60.000 1,800.00 1,739.300 8,696.50
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1113.00 250.00 5.000 1,250.00
0005 0005 1016.00 160.00 12.000 1,920.00 REMOVE STEP EACH 5.000 1,250.00
RE-ESTABLISH PROPERTY CORNER EACH 12.000 1,920.00 5.000 1,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 1121.00 330.00 1.000 330.00
0006 0006 1030.00 24.00 4,261.000 102,264.00 REMOVE CONCRETE FLUME EACH 1.000 330.00
EARTHWORK MEASURED IN EMBANKMENT cy 4,261.000 102,264.00 1.000 330.00
3,900.000 93,600.00 0.000 0.00
0.000 0.00 0015 0015 3010.55 18.00 83.000 1,494.00
0007 0007 1031.00 63.00 60.000 3,780.00 REMOVE & SALVAGE BRICK PAVERS sSY 83.000 1,494.00
ROCK RIPRAP, TYPE B TON 60.000 3,780.00 0.000 0.00
58.100 3,660.30 0.000 0.00
0.000 0.00 0016 0016 L006.00 450.00 2.000 900.00
0008 0008 1043.50 6.00 53.000 318.00 COVER CROP SEEDING ACRE 2.000 900.00
RIPRAP FILTER FABRIC 5\% 53.000 318.00 0.000 0.00
62.000 372.00 0.000 0.00
0.000 0.00 0017 0017 L019.13 2.00 346.000 692.00
0009 0009 1101.00 8.00 15,562.000 124,496.00 EROSION CONTROL, CLASS 1D SY 346.000 692.00
REMOVE PAVEMENT sy 15,562.000 124,496.00 11,835.000 23,670.00
14,600.000 116,800.00 0.000 0.00
0.000 0.00 o018 0018 L022.81 4.00 2,109.000 8,436.00
SILT CHECK, TYPE 1-HIGH LF 2,109.000 8,436.00
385.000 1,540.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 0030.00 1,050.00 0.000 0.00 0023 0023 8024.50 31.00 315.000 9,765.00
MOBILIZATION LS 1.000 1,050.00 SELECT GRANULAR BACKFILL FOR RETAINED CcY 315.000 9,765.00
EARTH STRUCTURE
STATION 2063+40 TO STATION 2068 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4004 4004 2010.09 26.00 0.000 0.00 GROUP 1A MSE WALL Contracted 169,039.00
CRUSHED ROCK SURFACE COURSE TON 100.000 2,600.00 Current 169.039.00
TEMPORARY ACCESS 41.340 1,230.84 In place 0.00
0.000 0.00 This Estimate 0.00
4005 4005 1000.00 1,650.00 0.000 0.00 GROUP 3 CONCRETE PAVEMENT
LARGE TREE REMOVAL EACH 1.000 1,650.00 0024 0024 0002.76 2.20 300.000 660.00
STATION 2054450 LT. 1.000 1,650.00 PERMANENT PAVEMENT MARKING, PAINT LF 300.000 660.00
0.000 0.00 2 0.000 0.00
GROUP 1 GRADING Contracted 301,614.00 0.000 0.00
Current 306,914.00 0025 0025 0030.30 210,000.00 1.000 210,000.00
In place 292,786.64 MOBILIZATION LS 1.000 210,000.00
This Estimate 0.00 0.792 166,320.00
GROUP 1A MSE WALL 0.000 0.00
0019 0019 0030.10 16,000.00 1.000 16,000.00 0026 0026 2017.10 50.00 28.000 1,400.00
MOBILIZATION LS 1.000 16,000.00 LIMESTONE SCREENINGS TON 28.000 1,400.00
0.000 0.00 51.940 2,597.00
0.000 0.00 0.000 0.00
0020 0020 4093.80 32.00 2,736.000 87,552.00 0027 0027 3008.05 14.50 20.000 290.00
WALL MATERIALS SF 2,736.000 87,552.00 TIE BARS EACH 20.000 290.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4095.15 11.00 702.000 7,722.00 0028 0028 3013.15 34.00 234.000 7,956.00
COMPACTED EARTH LEVELING PAD LF 702.000 7,722.00 CONCRETE CLASS 47B-3500 BARRIER CURB LF 234.000 7,956.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 6406.00 125.00 384.000 48,000.00 0029 0029 3016.21 46.00 2,654.000 122,084.00
PEDESTRIAN HANDRAIL LF 384.000 48,000.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 2,654.000 122,084.00
0.000 0.00 686.300 31,569.80
0.000 0.00 162.900 7,493.40




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 03.30.2016
Page: 4 of 18

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 03.30.2016
Page: 4 of 18

Contract ID: 1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 3016.39 28.00 572.000 16,016.00 0039 0039 4165.00 130.00 40.070 5,209.10
DETECTABLE WARNING PANEL SF 572.000 16,016.00 HANDRAIL FOR STEP LF 40.070 5,209.10
112.000 3,136.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 3016.62 61.00 223.000 13,603.00 0040 0040 4764.34 10.50 316.000 3,318.00
6" CONCRETE CLASS 47B-3000 BIKEWAY SY 223.000 13,603.00 4" NONPERFORATED PIPE UNDERDRAIN LF 316.000 3,318.00
224.200 13,676.20 226.000 2,373.00
0.000 0.00 0.000 0.00
0032 0032 3017.19 79.00 589.000 46,531.00 0041 0041 4764.35 10.50 7,653.000 80,356.50
CONCRETE CLASS 47B-3000 IMPRINTED SY 589.000 46,531.00 4" PERFORATED PIPE UNDERDRAIN LF 7,653.000 80,356.50
SURFACING 0.000 0.00 4,853.000 50,956.50
0.000 0.00 0.000 0.00
0033 0033 3017.59 75.00 78.000 5,850.00 0042 0042 4900.24 550.00 3.000 1,650.00
INSTALL BRICK PAVERS SY 78.000 5,850.00 AREA INLET SEDIMENT FILTER EACH 3.000 1,650.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 3020.24 49.00 877.000 42,973.00 0043 0043 4900.27 14.00 338.000 4,732.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 877.000 42,973.00 CURB INLET SEDIMENT FILTER LF 338.000 4,732.00
398.900 19,546.10 324.000 4,536.00
0.000 0.00 0.000 0.00
0035 0035 3075.42 55.00 946.000 52,030.00 0044 0044 7515.36 1.30 5,600.000 7,280.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 946.000 52,030.00 5" WHITE WET REFLECTIVE POLYUREA LF 5,600.000 7,280.00
0.000 0.00 PAVEMENT MARKING, GROOVED 2,497.000 3.246.10
0.000 0.00 0.000 0.00
0036 0036 3075.46 45.00 17,058.000 767,610.00 0045 0045 7516.13 8.00 400.000 3,200.00
9" DOWELED CONCRETE PAVEMENT, CLASS SY 17,058.000 767,610.00 12" YELLOW WET REFLECTIVE POLYUREA LF 400.000 3,200.00
47B-3500 11,961.800 538,281.00 PAVEMENT MARKING, GROOVED 262.000 2,096.00
0.000 0.00 0.000 0.00
0037 0037 4015.00 400.00 9.000 3,600.00 0046 0046 7516.35 1.30 6,800.000 8,840.00
ADJUST MANHOLE TO GRADE EACH 9.000 3,600.00 5" YELLOW WET REFLECTIVE POLYUREA LF 6,800.000 8,840.00
3.000 1,200.00 PAVEMENT MARKING, GROOVED 2,084.000 2,709.20
0.000 0.00 0.000 0.00
0038 0038 4103.06 2,000.00 3.350 6,700.00 0047 0047 7520.00 420.00 10.000 4,200.00
CLASS 47B-3000 CONCRETE FOR STEP CY 3.350 6,700.00 ARROW, PREFORMED PAVEMENT MARKING EACH 10.000 4,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 7521.24 25.00 300.000 7,500.00 0057 0057 L032.75 145.00 5.000 725.00
24" WHITE PREFORMED PAVEMENT MARKING LF 300.000 7,500.00 MULCH TON 5.000 725.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 8029.25 7.00 18,004.000 126,028.00 0058 0058 W600.03 210.00 1.000 210.00
FOUNDATION COURSE SY 18,004.000 126,028.00 ADJUST VALVE BOX TO GRADE EACH 1.000 210.00
4 11,961.800 83,732.60 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 9034.00 6.10 877.000 5,349.70 4010 4010 0030.30 2,200.00 0.000 0.00
PREPARATION OF INTERSECTIONS AND SY 877.000 5,349.70 MOBILIZATION LS 1.000 2,200.00
DRIVEWAYS 398.900 2,433.29 1.000 2,200.00

FLY ASH MIXING
0.000 0.00 1.000 2,200.00
0051 0051 9111.00 55.00 84.000 4,620.00 4011 4011 9190.50 50.00 0.000 0.00
WATER MGAL 84.000 4,620.00 FLY ASH TON 60.000 3,000.00
0.000 0.00 STA. 2053+70 to STA. 2056+50 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 9170.00 400.00 76.356 30,542.40 4012 4012 1010.15 7.50 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 76.356 30,542.40 ADDITIONAL WORK SY 1,307.000 9,802.50
28.000 11,200.00 FLY ASH MIXING 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 9173.20 2.50 18,004.000 45,010.00 4013 4013 3900.25 33.00 0.000 0.00
SUBGRADE PREPARATION SY 18,004.000 45,010.00 ADDITIONAL COST SY 1,307.000 43,131.00
12,374.100 30,935.25 COLD WEATHER CONCRETE 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 L001.01 1,800.00 1.000 1,800.00 4014 4014 0030.30 6,200.00 0.000 0.00
SEEDING, TYPE A ACRE 1.000 1,800.00 MOBILIZATION LS 1.000 6,200.00
1.900 3,420.00 1.000 6,200.00
TEMPORARY SURFACING 8-INCH
0.000 0.00 1.000 6,200.00
0055 0055 L001.02 1,800.00 1.000 1,800.00 4015 4015 3089.25 49.00 0.000 0.00
SEEDING, TYPE B ACRE 1.000 1,800.00 TEMPORARY SURFACING SY 2,616.000 128,184.00
2.400 4,320.00 8-INCH 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 L010.00 6.00 3,861.000 23,166.00 GROUP 3 CONCRETE PAVEMENT Contracted 1,662,839.70
SODDING SY 3,861.000 23,166.00 Current 1855 357.20
0.000 0.00 In place 986,684.04
0.000 0.00 This Estimate

15,893.40
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0067 0067 4016.01 7,800.00 1.000 7,800.00
0059 0059 0030.40 5,500.00 1.000 5,500.00 MANHOLE EACH 1.000 7,800.00
MOBILIZATION LS 1.000 5500.00 AT STA 2047+34.50 RT 1.000 7,800.00
1.000 5,500.00 0.000 0.00
0.000 0.00 0068 0068 4016.02 6,900.00 1.000 6,900.00
0060 0060 1117.00 330.00 2.000 660.00 MANHOLE EACH 1.000 6,900.00
REMOVE MANHOLE EACH 2.000 660.00 At STA 2047449 RT 1.000 6,900.00
1.000 330.00 0.000 0.00
0.000 0.00 0069 0069 4016.03 6,900.00 1.000 6,900.00
0061 0061 1119.00 220.00 4.000 880.00 MANHOLE EACH 1.000 6,900.00
REMOVE INLET EACH 4.000 880.00 A1 STA 2051415, 59.50' LT 1.000 6,900.00
2.000 440.00 0.000 0.00
0.000 0.00 0070 0070 4016.04 6,900.00 1.000 6,900.00
0062 0062 4002.00 3.30 15,125.000 49,91250 MANHOLE EACH 1.000 6,900.00
CAST IRON COVER AND FRAME LB 15,125.000 49,912.50 1 o7a 2051+15, 27.50' LT 1.000 6,900.00
11,125.000 36,712.50 0.000 0.00
0.000 0.00 0071 0071 4016.05 6,900.00 1.000 6,900.00
0063 0063 4004.50 2.20 1,355.000 2,981.00 MANHOLE EACH 1.000 6,900.00
CAST IRON GRATE AND FRAME LB 1,355.000 298100 At STA 2051415 RT 1.000 6,900.00
1,355.000 2,981.00 0.000 0.00
0.000 000 0072 0072 4016.06 6,900.00 1.000 6,900.00
0064 0064 4004.80 3.30 6,525.000 21,532.50 MANHOLE EACH 1.000 6,900.00
STRUCTURAL STEEL FOR FACE ARMOR LB 6,525.000 2153250 A1 STA 205 4477, 68' LT 1.000 6,900.00
5,269.000 17,387.70 0.000 0.00
-157.000 -518.10 0073 0073 4016.07 6,900.00 1.000 6,900.00
0065 0065 4005.00 2.80 345.000 966.00 MANHOLE EACH 1.000 6,900.00
CAST IRON RING AND COVER LB 345.000 966.00 AT STA 2054477, 27.50' LT 1.000 6,900.00
345.000 966.00 0.000 0.00
0.000 0.00 o074 0074 4016.08 6,900.00 1.000 6,900.00
0066 0066 4016.00 7,800.00 1.000 7,800.00 MANHOLE EACH 1.000 6,900.00
1.000 6,900.00
MANHOLE EACH 1.000 7800.00 AT STA 2054477 RT 0000 0.00
AT STA 2044+31.75 LT 1.000 7,800.00 : i
0.000 0.00 0075 0075 4016.09 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00
1.000 6,900.00
AT STA 2055+45 LT
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0076 0076 4016.10 6,900.00 1.000 6,900.00 0085 0085 4016.19 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2056+76 LT 1.000 6,900.00 AT STA 2065+25 LT 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 4016.11 6,900.00 1.000 6,900.00 0086 0086 4016.20 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2058+35 LT 1.000 6,900.00 AT STA 2066+09 LT 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 4016.12 6,900.00 1.000 6,900.00 0087 0087 4040.00 450.00 4.000 1,800.00
MANHOLE EACH 1.000 6,900.00 REMOVE HEADWALLS FROM CULVERTS EACH 4.000 1,800.00
AT STA 2058435 RT 1.000 6,900.00 2.000 900.00
0.000 0.00 0.000 0.00
0079 0079 4016.13 6,900.00 1.000 6,900.00 0088 0088 4043.50 11.00 800.000 8,800.00
MANHOLE EACH 1.000 6,900.00 REMOVE SEWER PIPE LF 800.000 8,800.00
1.000 6,900.00 672.000 7,392.00
AT STA 2058+77 LT
1.000 6,900.00 0.000 0.00
0080 0080 4016.14 6,900.00 1.000 6,900.00 0089 0089 4050.01 6.00 276.000 1,656.00
MANHOLE EACH 1.000 6,900.00 EXCAVATION FOR PIPE, PIPE-ARCH CcY 276.000 1,656.00
CULVERTS, AND HEADWALLS
AT STA 2060431 LT 1.000 6,900.00 276.000 1,656.00
0.000 0.00 0.000 0.00
0081 0081 4016.15 6,900.00 1.000 6,900.00 0090 0090 4100.06 900.00 8.000 7,200.00
MANHOLE EACH 1.000 6,900.00 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 8.000 7,200.00
AT STA 2061465.50 LT 0.000 0.00 8.000 7,200.00
0.000 0.00 0.000 0.00
0082 0082 4016.16 6,900.00 1.000 6,900.00 0091 0091 4105.59 1,220.00 148.780 181,511.60
MANHOLE EACH 1.000 6,900.00 CLASS 47B-3000 CONCRETE FOR INLET AND (03 147.340 179,754.80
JUNCTION BOX
AT STA 2062451 LT 0.000 0.00 124.490 151,877.80
0.000 0.00 -3.320 -4,050.40
0083 0083 4016.17 6,900.00 1.000 6,900.00 0092 0092 4107.07 330.00 1.350 445 .50
MANHOLE EACH 1.000 6,900.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 1.350 445.50
COLLARS
AT STA 2063+08 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 4016.18 6,900.00 1.000 6,900.00 0093 0093 4150.00 2.20 1,230.000 2,706.00
MANHOLE EACH 1.000 6,900.00 REINFORCING STEEL FOR HEADWALL LB 1,230.000 2,706.00
AT STA 2063+98 LT 0.000 0.00 1,230.000 2,706.00
0.000 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0094 4155.50 2.20 9,158.000 20,147.60 0103 0103 P700.30 94.00 486.000 45,684.00
REINFORCING STEEL FOR INLET AND LB 9,144.000 20,116.80 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 486.000 45,684.00
JUNCTION BOX 7,448.000 16,385.60 485.000 45,590.00
-223.000 -490.60 0.000 0.00
0095 0095 4157.00 2.20 94.000 206.80 0104 0104 P700.36 105.00 729.000 76,545.00
REINFORCING STEEL FOR COLLARS LB 94.000 206.80 36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 729.000 76,545.00
0.000 0.00 606.500 63,682.50
0.000 0.00 0.000 0.00
0096 0096 4310.36 2,000.00 3.000 6,000.00 0105 0105 P700.42 125.00 312.000 39,000.00
36" FLARED-END SECTION EACH 3.000 6,000.00 42" STORM SEWER PIPE, TYPE 1,70OR 8 LF 312.000 39,000.00
3.000 6,000.00 310.500 38,812.50
0.000 0.00 0.000 0.00
0097 0097 4310.48 2.400.00 1.000 240000 0106 0106 P700.48 155.00 439.000 68,045.00
48" FLARED-END SECTION EACH 1.000 2,400.00 48" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 439.000 68,045.00
1.000 2,400.00 382.000 59,210.00
0.000 0.00 0.000 0.00
0098 0098 P400.36 110.00 123.000 13,530.00 0107 0107 P710.06 52.00 269.000 13,988.00
36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 123.000 13,530.00 6" STORM SEWER PIPE, TYPE 7 OR 8 LF 269.000 13,988.00
123.000 13,530.00 222.000 11,544.00
0.000 0.00 93.000 4,836.00
0099 0099 P400.48 136.00 93.000 12,648.00 GROUP 4 CULVERTS Contracted 842,077.50
48" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 93.000 12,648.00 Current 840,289.90
93.000 12,648.00 In place 683,692.03
0.000 0.00 This Estimate 6,676.90
0100 0100 P700.15 59.00 923.000 54,457.00 GROUP 4A WATER MAIN AND SANITARY SEWER
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 923.000 54,457.00 0108 0108 0030.40 5,500.60 1.000 5,500.60
712.770 42,053.43  MOBILIZATION LS 1.000 5,500.60
0.000 0.00 1.000 5,500.60
0101 0101 P700.18 65.00 607.000 39,455.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 607.000 39,455.00 0109 0109 1090.55 280.00 2.000 560.00
227.000 14,755.00 ABANDON EACH 2.000 560.00
0.000 000 £xiSTING SEWER MAIN 2.000 560.00
0102 0102 P700.24 76.00 220.000 16,720.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 220.000 16,720.00
207.000 15,732.00
0.000 0.00
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Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0110 0110 1117.00 550.00 2.000 1,100.00 0119 0119 4795.99 78.00 2.000 156.00
REMOVE MANHOLE EACH 2.000 1,100.00 4" PLUG EACH 2.000 156.00
1.000 550.00 2.000 156.00
0.000 0.00 0.000 0.00
0111 0111 4016.39 6,000.00 1.000 6,000.00 0120 0120 4796.00 105.00 6.000 630.00
MANHOLE EACH 1.000 6,000.00 6" PLUG EACH 6.000 630.00
, SANITARY DROP AT STA 2058+47 1.000 6,000.00 5.000 525.00
0.000 0.00 0.000 0.00
0112 0112 4180.00 335.00 2.000 670.00 0121 0121 4796.01 155.00 4.000 620.00
CONCRETE COLLAR EACH 2.000 670.00 8" PLUG EACH 4.000 620.00
0.000 0.00 4.000 620.00
0.000 0.00 1.000 155.00
0113 0113 4732.04 44.00 70.000 3,080.00 0122 0122 4900.53 330.00 3.000 990.00
4" P.V.C. SANITARY SEWER PIPE LF 70.000 3,080.00 CONNECT EACH 3.000 990.00
76.000 3,344.00 TO EXISTING SEWER 1.000 330.00
0.000 0.00 0.000 0.00
0114 0114 4732.08 46.00 335.000 15,410.00 0123 0123 W100.00 440.00 34.000 14,960.00
8" P.V.C. SANITARY SEWER PIPE LF 335.000 15,410.00 CURB STOP AND BOX EACH 34.000 14,960.00
229.000 10,534.00 1" 19.000 8,360.00
0.000 0.00 0.000 0.00
0115 0115 4790.10 3,700.00 1.000 3,700.00 0124 0124 W176.26 24.00 1,580.000 37,920.00
SANITARY MANHOLE EACH 1.000 3,700.00 1" WATER SERVICE LF 1,580.000 37,920.00
AT STA 2056450 1.000 3,700.00 480.990 11,543.76
0.000 0.00 0.000 0.00
0116 0116 4790.11 4,500.00 1.000 4,500.00 0125 0125 W176.68 500.00 4.000 2,000.00
SANITARY MANHOLE EACH 1.000 4,500.00 SEWER SERVICE CONNECTION EACH 4.000 2,000.00
AT STA 2058430 1.000 4,500.00 4.000 2,000.00
0.000 0.00 0.000 0.00
0117 0117 4790.12 2,600.00 1.000 2,600.00 0126 0126 W176.71 540.00 34.000 18,360.00
SANITARY MANHOLE EACH 1.000 2,600.00 WATER SERVICE CONNECTION EACH 34.000 18,360.00
AT STA 2061470 0.000 0.00 19.000 10,260.00
0.000 0.00 0.000 0.00
0118 0118 4790.13 2,700.00 1.000 2,700.00 0127 0127 W202.34 45.00 44.000 1,980.00
SANITARY MANHOLE EACH 1.000 2,700.00 4" PVC WATER MAIN LF 44.000 1,980.00
AT STA 2061470 0.000 0.00 41.000 1,845.00
0.000 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0128 0128 W202.36 48.00 393.000 18,864.00 0137 0137 W356.13 450.00 7.000 3,150.00
6" PVC WATER MAIN LF 393.000 18,864.00 6" X 6" X 6" TEE EACH 7.000 3,150.00
370.750 17,796.00 6.000 2,700.00
14.000 672.00 0.000 0.00
0129 0129 W202.38 51.00 2,914.000 148,614.00 0138 0138 W356.17 500.00 9.000 4,500.00
8" PVC WATER MAIN LF 2,914.000 148,614.00 8" X8"X6"TEE EACH 9.000 4,500.00
2,813.000 143,463.00 8.000 4,000.00
299.500 15,274.50 0.000 0.00
0130 0130 W205.91 167.00 16.000 2,672.00 0139 0139 W356.24 500.00 2.000 1,000.00
CONCRETE ENCASEMENT LF 0.000 0.00 8"X8"X4"TEE EACH 2.000 1,000.00
0.000 0.00 2.000 1,000.00
0.000 0.00 0.000 0.00
0131 0131 W208.03 362.00 34.000 12,308.00 0140 0140 W356.27 320.00 2.000 640.00
WATER SERVICE SADDLE AND CORPORATION EACH 34.000 12,308.00 4" X 4" X 4" TEE EACH 2.000 640.00
STOP 19.000 6,878.00 2.000 640.00
0.000 0.00 0.000 0.00
0132 0132 W219.64 1,200.00 2.000 2,400.00 0141 0141 W356.50 450.00 5.000 2,250.00
4" GATE VALVE AND BOX EACH 2.000 2,400.00 CROSS EACH 5.000 2,250.00
2.000 2,400.00 ., 5.000 2,250.00
0.000 0.00 8 1.000 450.00
0133 0133 W219.66 1,600.00 10.000 16,000.00 0142 0142 W357.16 280.00 1.000 280.00
6" GATE VALVE AND BOX EACH 10.000 16,000.00 6"- 45 DEGREE BEND EACH 1.000 280.00
8.000 12,800.00 2.000 560.00
2.000 3,200.00 0.000 0.00
0134 0134 W219.68 1,900.00 16.000 30,400.00 0143 0143 W357.20 300.00 3.000 900.00
8" GATE VALVE AND BOX EACH 16.000 30,400.00 6"- 90 DEGREE BEND EACH 3.000 900.00
17.000 32,300.00 3.000 900.00
2.000 3,800.00 0.000 0.00
0135 0135 W222.06 5,600.00 7.000 39,200.00 0144 0144 W357.40 380.00 2.000 760.00
6" FIRE HYDRANT EACH 7.000 39,200.00 8" -45 DEGREE BEND EACH 2.000 760.00
7.000 39,200.00 4.000 1,520.00
0.000 0.00 0.000 0.00
0136 0136 W356.08 600.00 2.000 1,200.00 0145 0145 W357.52 266.00 2.000 532.00
8" X 8" X 8" TEE EACH 2.000 1,200.00 6" - 22 1/2 DEGREE BEND EACH 2.000 532.00
3.000 1,800.00 1.000 266.00
2.000 1,200.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 03.30.2016

Page:

11 of 18

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 03.30.2016

Page:

11 of 18

Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0146 0146 W357.53 370.00 1.000 370.00 4003 4003 3900.19 175.00 0.000 0.00
8" - 22 1/2 DEGREE BEND EACH 1.000 370.00 ADDITIONAL WORK HOUR 20.000 3,500.00
0.000 0.00 LOCATING SERVICE 4.000 700.00
0.000 0.00 0.000 0.00
0147 0147 W358.20 260.00 7.000 1,820.00 4006 4006 W300.12 63.00 0.000 0.00
8" X 6" REDUCER EACH 7.000 1,820.00 12" CASING LF 63.000 3,969.00
7.000 1,820.00 40.000 2,520.00
2.000 520.00 0.000 0.00
0148 0148 W359.08 250.00 2.000 500.00 GROUP 4A WATER MAIN AND SANITARY SEWER Contracted 435,456.60
8" CAP EACH 2.000 500.00 Current 441,753.60
2.000 500.00 In place 367,301.36
1.000 250.00 This Estimate 29,101.50
0149 0149 W360.03 180.00 1.000 180.00 GROUP 8B ELECTRICAL
8"-4"WYE EACH 1.000 180.00 0154 0154 0030.80 3,000.00 1.000 3,000.00
1.000 180.00  MOBILIZATION LS 1.000 3,000.00
0.000 0.00 1.000 3,000.00
0150 0150 W722.50 280.00 9.000 2,520.00 0.000 0.00
ABANDON WATER MAIN EACH 9.000 2,520.00 0155 0155 7311.00 320.00 2.000 640.00
7.000 1,960.00 CONCRETE FOR FOUNDATION cY 2.000 640.00
1.000 280.00 0.000 0.00
0151 0151 W724.75 1,100.00 12.000 13,200.00 0.000 0.00
CONNECT TO WATER MAIN EACH 12.000 13,200.00 0156 0156 A001.01 880.00 1.000 880.00
12.000 13,200.00  PULL BOX, TYPE PB-1 EACH 1.000 880.00
3.000 3,300.00 0.000 0.00
0152 0152 W750.10 890.00 6.000 5,340.00 0.000 0.00
REMOVE FIRE HYDRANT EACH 6.000 5,340.00 0157 0157 A001.12 630.00 1.000 630.00
4.000 3,560.00 PULL BOX, TYPE PB-5 EACH 1.000 630.00
0.000 0.00 1.000 630.00
0153 0153 W800.05 220.00 11.000 2,420.00 0.000 0.00
REMOVE GATE VALVE AND BOX EACH 11.000 2,420.00 0158 0158 A003.10 780.00 4.000 3,120.00
8.000 1,760.00  TRAFFIC SIGNAL, TYPE TS-1 EACH 4.000 3,120.00
0.000 0.00 0.000 0.00
4002 4002 0096.21 300.00 0.000 0.00 0.000 0.00
MOBILIZATION EACH 5.000 1,500.00
LOCATING SERVICE 1.000 300.00
0.000 0.00
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Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0159 0159 A006.14 600.00 2.000 1,200.00 0168 0168 A070.13 5.00 274.000 1,370.00
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 2.000 1,200.00  2-INCH CONDUIT IN TRENCH LF 274.000 1,370.00
0.000 0.00 179.000 895.00
0.000 0.00 0.000 0.00
0160 0160 A006.70 250.00 2.000 500.00 0169 0169 A072.14 6.70 130.000 871.00
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 2.000 500.00 2-INCH CONDUIT UNDER ROADWAY LF 130.000 871.00
0.000 0.00 130.000 871.00
0.000 0.00 0.000 0.00
0161 0161 A006.84 880.00 1.000 880.00 0170 0170 A074.12 10.00 661.000 6,610.00
PEDESTAL POLE, TYPE PP-10 EACH 1.000 880.00 1 1/2-INCH CONDUIT, JACKED LF 661.000 6,610.00
0.000 0.00 388.000 3,880.00
0.000 0.00 0.000 0.00
0162 0162 A009.16 3,300.00 3.000 9,900.00 0171 0171 A077.12 2.30 52.000 119.60
STREET LIGHTING UNIT, TYPE EACH 3.000 9,900.00 2/C #14 AWG TRAFFIC SIGNAL CABLE LF 52.000 119.60
SL-BT-40-12-0.20 3.000 9,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0163 0163 A016.60 8,800.00 1.000 8,800.00 0172 0172 A077.13 2.50 52.000 130.00
MAST ARM SIGNAL POLE, TYPE MP-40 EACH 1.000 8,800.00 3/C #14 AWG TRAFFIC SIGNAL CABLE LF 52.000 130.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0164 0164 A018.81 4,000.00 1.000 4,000.00 0173 0173 A079.50 1.10 404.000 444.40
FOUNDATION DESIGN EACH 1.000 4,000.00 GROUNDING CONDUCTOR LF 404.000 444.40
1.000 4,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0165 0165 A018.83 4.00 122.000 488.00 0174 0174 A079.55 1.60 704.000 1,126.40
REINFORCING STEEL LB 122.000 488.00 SERVICE CABLE LF 704.000 1,126.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0166 0166 A020.30 3,200.00 1.000 3,200.00 0175 0175 A080.23 1.20 3,036.000 3,643.20
LIGHTING CONTROL CENTER, TYPE R EACH 1.000 3,200.00 STREET LIGHTING CABLE, NO. 6 BARE LF 3,036.000 3,643.20
1.000 3,200.00 1,576.000 1,891.20
0.000 0.00 0.000 0.00
0167 0167 A070.10 4.20 2,375.000 9,975.00 0176 0176 A080.24 1.30 6,072.000 7,893.60
1 1/2-INCH CONDUIT IN TRENCH LF 2,375.000 9,975.00 STREET LIGHTING CABLE, NO. 6 USE LF 6,072.000 7,893.60
1,474.000 6,190.80 3,152.000 4,097.60
0.000 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0177 0177 A190.00 2,800.00 20.000 56,000.00 0183 0183 0001.10 2.00 11,819.000 23,638.00
STREET LIGHTING UNIT EACH 20.000 56,000.00 BARRICADE, TYPE IlI BDAY 11,819.000 23,638.00
TVYPE SL-A-40-4-0.20 5.000 14,000.00 12,635.000 25,270.00
0.000 0.00 315.000 630.00
0178 0178 A500.21 1,700.00 1.000 1,700.00 0184 0184 0001.90 0.80 5,150.000 4,120.00
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,700.00 SIGN DAY EACH 5,150.000 4,120.00
TC-2070 0.000 0.00 5,064.000 4,051.20
0.000 0.00 182.000 145.60
0179 0179 A600.00 355.00 8.000 2,840.00 0185 0185 0001.99 0.80 6,690.000 5,352.00
REMOVE LIGHTING UNIT EACH 8.000 2,840.00 CONTRACTOR FURNISHED SIGN DAY EACH 6,690.000 5,352.00
TVPE A 8.000 2,840.00 19,591.000 15,672.80
0.000 0.00 427.000 341.60
0180 0180 AG00.02 355.00 6.000 2,130.00 0186 0186 0003.10 400.00 80.000 32,000.00
REMOVE LIGHTING UNIT EACH 6.000 2,130.00 FLAGGING DAY 80.000 32,000.00
TYPE B 5.000 1,775.00 0.000 0.00
0.000 0.00 0.000 0.00
0181 0181 A610.00 2,300.00 1.000 2,300.00 0187 0187 0005.10 150.00 223.000 33,450.00
REMOVE TRAFFIC SIGNAL EACH 1.000 2,300.00 TRAFFIC CONTROL MANAGEMENT DAY 223.000 33,450.00
1.000 2,300.00 262.000 39,300.00
0.000 0.00 7.000 1,050.00
4016 4016 0003.74 2,415.00 0.000 0.00 0188 0188 0010.04 7,300.00 1.000 7,300.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 2,415.00 FIELD OFFICE EACH 1.000 7,300.00
1.000 2,415.00 0.000 0.00
PEDESTRIAN CROSSING
1.000 2,415.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 134,391.20 0189 0189 0020.00 2.00 1,000.000 2,000.00
Current 136,806.20 TRAINING HOUR 1,000.000 2,000.00
In place 61,885.60 1,636.500 3,273.00
This Estimate 2,415.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0190 0190 0030.00 3,300.00 1.000 3,300.00
0182 0182 0001.08 0.50 1,600.000 800.00 MOBILIZATION LS 1.000 3,300.00
BARRICADE, TYPE I BDAY 1,600.000 800.00 1.000 3,300.00
23,676.000 11,838.00 0.000 0.00
1,155.000 57750 0191 0191 1017.00 26,000.00 1.000 26,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 26,000.00
0.650 16,900.00
0.000 0.00
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Contract ID: 1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0192 0192 9110.01 88.00 60.000 5,280.00 0201 0201 L860.24 500.00 12.000 6,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 5,280.00 STORM EVENT RESTORATION - INCENTIVE EACH 12.000 6,000.00
5.500 484.00 3.000 1,500.00
1.000 88.00 0.000 0.00
0193 0193 9110.03 80.00 60.000 4,800.00 0202 0202 L860.50 5,000.00 1.000 5,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 4,800.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
5.000 400.00 CONTRACTOR COMPLIANCE 0.800 4.000.00
5.000 400.00 0.000 0.00
0194 0194 9110.07 120.00 60.000 7,200.00 4007 4007 0030.00 2,625.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 7,200.00 MOBILIZATION LS 1.000 2,625.00
10.500 1,260.00 0.750 1,968.75
TEMPORARY PAVEMENT MARKING
4.000 480.00 0.750 1,968.75
0195 0195 9110.27 130.00 60.000 7,800.00 4008 4008 0002.44 0.32 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 60.000 7,800.00 TEMPORARY PAVEMENT MARKING, TYPE LF 6,020.000 1,926.40
EXCAVATOR, FULLY OPERATED 5.000 650.00 PAINT 0.000 0.00
0.500 65.00 0.000 0.00
0196 0196 L010.98 1.30 4,000.000 5,200.00 4009 4009 0002.28 0.32 0.000 0.00
TEMPORARY EROSION CONTROL SY 4,000.000 5,200.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 3,864.000 1,236.48
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0197 0197 L022.75 4.00 2,000.000 8,000.00 GROUP 10 GENERAL ITEMS Contracted 200,240.00
TEMPORARY SILT CHECK LF 2,000.000 8,000.00 Current 206,027.88
276.000 1,104.00 In place 142,207.75
0.000 0.00 This Estimate 5,746.45
0198 0198 L022.90 4.00 2,500.000 10,000.00 Totals for contract Contracted 3,745,658.00
TEMPORARY SILT FENCE LF 2,500.000 10,000.00 Current 3,956,187.78
2,709.000 10,836.00 In place 2,534,557.42
0.000 0.00 This Estimate 59,833.25
0199 0199 L022.92 4.00 500.000 2,000.00
TEMPORARY EARTH CHECK LF 500.000 2,000.00
100.000 400.00
0.000 0.00
0200 0200 L032.70 250.00 4.000 1,000.00
TEMPORARY MULCH TON 4.000 1,000.00
0.000 0.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ A003.10 ITRAFFIC SIGNAL, TYPE TS-1
Project 13084 000 Project 13084 000
Prpsl Line Nbr 0036 Proj Line Nbr Prpsl Line Nbr 0158 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 14,940.00 44,820.00 51324340 0009  S.P. Initial Payment 4.00 1,876.00 15-309
Dowel Bar Basket Assemblies and Stakes Traffic Signal Type TS-1
0010 S.P. Adjustment -4,863.00 -14,589.00 S1324340 Total for stockpile nbr 1: 4.00 $1,876.00
Dowel Bar Basket Assemblies and Stakes Total for proposal line nbr 0158: 4.00 $1,876.00
0011  S.P.Adjustment -986.70 -2,960.10 S1324340 Total for item code A003.10: 4.00 $1,876.00
Dowel Bar Basket Assemblies and Stakes Item Cd |ltem Desc |
0012  S.P. Adjustment -2,458.00 -7,374.00 S1324340 A006.14 PEDESTRIAN SIGNAL, TYPE PS-1
Dowel Bar Basket Assemblies and Stakes Project 13084 000
0013 S.P. Adjustment -1,482.40 -4,447.20 S1324340
Dowel Bar Basket Assemblies and Stakes Prpsl Line Nbr 0159 Proj Line Nbr
0014 S.P. Adjustment -1,932.30 -5,796.90 S1324340 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Dowel Bar Basket Assemblies and Stakes Stkpl Nbr 1
0016  S.P.Adjustment -239.40 -718.20 51324340 0009  S.P. Initial Payment 200 638.00 15-309
Dowel Bar Basket Assemblies and Stakes Pedestrian Signal, Type PS-1
Total for stockpile nbr 1: 2,978.20 $8,934.60 Total for stockpile nbr 1: 2.00 $638.00
Total for proposal line nbr 0036: 2,978.20 $8,934.60 Total for proposal line nbr 0159: 2.00 $638.00
Total for item code 3075.46: 2,978.20 $8,934.60 Total for item code A006.14: 2.00 $638.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A006.70 \PEDESTRIAN PUSHBUTTON, TYPE PPB \ A009.16 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20
Project 13084 000 Project 13084 000
Prpsl Line Nbr 0160 Proj Line Nbr Prpsl Line Nbr 0162 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 2.00 240.00 15-309 0012  S.P.Adjustment -3.00 -1,671.00 7900/8344
Pedestrian Push Button with Sign Luminaires and power foundations
Total for stockpile nbr 1: 2.00 $240.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0160: 2.00 $240.00 Stkpl Nbr 2
Total for item code A006.70: 2.00 $240.00 0008  S.P. Initial Payment 3.00 3,789.00 S6338273
\Item Cd Hltem Desc \ Street Light Unit - Pole
A006.84 \PEDESTAL POLE, TYPE PP-10 0012 S.P. Adjustment -3.00 -3,789.00 S6338273
Project 13084 000 Street Light Unit - Pole
) o Total for stockpile nbr 2: 0.00 $0.00
Prpsl Line Nbr 0161 Proj Line Nbr
- - - - Total for proposal line nbr 0162: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A009.16: 0.00 $0.00
Stkpl Nor 1 \Item Cd Hltem Desc \
0009  S.P.Initial Payment 1.00 389.00 15-309 A016.60 | MAST ARM SIGNAL POLE, TYPE MP-40
10' Pedestrian Pole
) Project 13084 000
Total for stockpile nbr 1: 1.00 $389.00
Total for proposal line nbr 0161: 1.00 $389.00 Prpsl Line Nbr 0163 Proj Line Nbr
. Est Nbr Adjust tT Adj Qt Adj Amt | ice Nb
Total for item code A006.84: 1.00 $389.00 St Nbr Adjustment Type 1 Qty 1AM nvorce b
\Item Cd Hltem Desc \ Stkpl Nbr 1
A009.16 ISTREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20 | 0008  S.P. Initial Payment 1.00 5,790.00 S$6338273
Project 13084 000 Signal Pole Type MP-40
) o Total for stockpile nbr 1: 1.00 $5,790.00
Prpsl Line Nbr 0162 Proj Line Nbr
- - - - Total for proposal line nbr 0163: 1.00 $5,790.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A016.60: 1.00 $5,790.00
Stkpl Nbr 1
0006 S.P. Initial Payment 3.00 1,671.00 7900/8344

Luminaires and power foundations



Nebraska Department of Roads Date: 03.30.2016 Nebraska Department of Roads Date: 03.30.2016
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016 Est Number: 0021 Pay Period End Date:  03.26.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A020.30 \LIGHTING CONTROL CENTER, TYPE R \ A080.24 \STREET LIGHTING CABLE, NO. 6 USE
Project 13084 000 Project 13084 000
Prpsl Line Nbr 0166 Proj Line Nbr Prpsl Line Nbr 0176 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Initial Payment 1.00 1,512.43 5101114223 0006  S.P. Initial Payment 6,072.00 2,519.88 1019097
MR-UCL SPEC 6547 RELAY #6 Red & Black Cable
0012 S.P. Adjustment -0.70 -1,058.70 S101114223 0016 S.P. Adjustment -3,152.00 -1,308.08 1019097
MR-UCL SPEC 6547 RELAY #6 Red & Black Cable
0018 S.P. Adjustment -0.30 -453.73 S101114223 Total for stockpile nbr 1: 2,920.00 $1,211.80
MR-UCL SPEC 6547 RELAY Total for proposal line nbr 0176: 2,920.00 $1,211.80
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A080.24: 2,920.00 $1,211.80
Total for proposal line nbr 0166: 0.00 $0.00 Iltem Cd |Item Desc
Total for item code A020.30: 0.00 $0.00 @190.00 STREET LIGHTING UNIT
ltem Cd | ltem Desc | Project 13084 000
A080.23 | STREET LIGHTING CABLE, NO. 6 BARE | _ o
Prpsl Line Nbr 0177 Proj Line Nbr
Project 13084 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0175 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0006 S.P. Initial Payment 20.00 11,140.00 7900/8344
Stkpl Nbr 1 Luminaires and power foundations
0006  S.P. Initial Payment 3,036.00 1,214.40 1019097 0014  S.P. Adjustment -3.00 -1,671.00 7900/8344
#6 Bare Copper Stranded Luminaires and power foundations
0016  S.P. Adjustment -1,576.00 -630.40 1019097 0015  S.P. Adjustment -2.00 -1,114.00 7900/8344
#6 Bare Copper Stranded Luminaires and power foundations
Total for stockpile nbr 1: 1,460.00 $584.00 Total for stockpile nbr 1: 15.00 $8,355.00
Total for proposal line nbr 0175: 1,460.00 $584.00 Stkpl Nbr 2
Total for item code A080.23: 1,460.00 $584.00 0008 S.P. Initial Payment 20.00 17,900.00 S63338273
Street Light Pole
0014 S.P. Adjustment -3.00 -2,685.00 S63338273

Street Light Pole
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0021 Pay Period End Date:  03.26.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
A190.00 STREET LIGHTING UNIT

Project 13084 000

Prpsl Line Nbr 0177 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2
0015  S.P.Adjustment -2.00 -1,790.00 $63338273
Street Light Pole
Total for stockpile nbr 2: 15.00 $13,425.00
Total for proposal line nbr 0177: 30.00 $21,780.00
Total for item code A190.00: 30.00 $21,780.00

Total remaining for contract: $41,443.40



